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LIST OF ACRONYMS

Cco Contracting Officer

COTR Contracting Officer’'s Technical Representative

MRR Microenterprise Results Reporting

USAID United States Agency for International Development
DNG DAIl/Nathan Group - Joint Venture

GBTI I Global Business, Trade and Investment |

PAT Poverty Assessment Tool

DCA Development Credit Authority

MPEP Office of Microenterprise & Private Enterprise Promotion
E3 Bureau for Economic Growth, Education & Environment
MPEP Office of Microenterprise Development (Now MPEP)
EGAT Bureau of Economic Growth, Agriculture, and Trade
PAICO Policy Analysis, Implementation and Communications (PAICO) Program
LPA Bureau for Legislative and Public Affairs
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INTRODUCTION

The current Microenterprise Results Reporting (MRR) contract is a 32 month activity,
starting on Sept 27, 2010 and ending on May 26, 2013. MRR is contracted to the
DAIl/Nathan Group joint venture (DNG) through Task Order number AID-OOA-TO-
10-00050 under the Global Business, Trade and Investment Il (GBTI II) IQC, (EEM-
[-00-07-0009-00). With approval from Nathan Associates and the DAI/Nathan
Group, DAl is performing as lead contractor on MRR. QED Group, LLC is
subcontractor to DAI.

Through the Microenterprise Results Reporting (MRR) system and project, USAID
collects and analyzes funding data on its global investments and impact in
microenterprise development, and is able to respond to Congress’s requirements in
this regard. In 2000, the US Congress signed the Microenterprise for Self-Reliance
and Anti-Corruption Act — establishing microenterprise development as an integral
part of US foreign assistance strategy. Not only does MRR produce USAID’s annual
Microenterprise Results Report to Congress, but it responds to inquiries about
USAID’s microenterprise investments — conducting various kinds of data analysis
and reporting. The project maintains the MRR website, an integrated web-based
database to collect and process accurate, timely information from missions and
partners on funding, institutional data, results, and other requirements
(www.mrreporting.org). The MRR project has four main tasks: a) Tracking of
Estimated and Actual Obligations; b) Microfinance, Enterprise Development and
Enabling Environment Institution Tracking; c) USAID Microenterprise Results
Reporting; d) Microenterprise Results Reporting Website.

QUARTERLY PERFORMANCE

PROJECT MANAGEMENT

All aspects of MRR Project Management are on track, and the project is well in
synch with the activities and project management timetable in Annex A — Project
Timeline.
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Deliverables

The MRR project deliverables are all on schedule, per the table below:

MRR project deliverables

Date submitted

1. operations manual detailing the process for data collection, validation, | 11/19/2010;
analysis, and report writing within two months after award. The 1/18/2012
operations manual shall be updated annually;

2. | annual work plan within two months after award outlining major MRR | 11/19/2010;
activities and milestones. The work plan shall be updated at least 10/14/2011;
annually or more frequently if needed,

3. | annually updated database and annotated tables on USAID funding 06/30/2011;
of microenterprise development and support institutions for 06/30/2012
microfinance and business services;

4. | updated list of all institutions receiving USAID assistance for 03/31/2011;
microenterprise development within six months after award; 06/30/2012

5. | annually updated historical series on USAID microenterprise funding; | 06/30/2011,;

06/30/2012

6. | annual report on the Agency’s microenterprise activity, the contents of | 06/30/2011;
which will vary by year but generally will include: a narrative 06/30/2012
description of the USAID supported microenterprise activities, key
results achieved by the Agency, a summary of the MRR data, and
statistical annexes on key aspects of the programs

7. | updated MRR web site easily accessible on both the intranet and 03/31/2011;
internet within six months after award; 06/30/2012

8. | ten to twenty data reports/analyses per year for posting on any ongoing
USAID website, as directed by the COTR; and

9. | quarterly reports highlighting the major achievements and challenges | ongoing

from the reporting period.

TASK A — TRACKING OF ESTIMATED AND ACTUAL OBLIGATIONS

The MRR team completed Task A for the FY 2011 reporting period during the
previous quarter. Task A — the tracking of estimated and actual obligations — which
the MRR team refers to as “Mission level data collection” — is the first phase of
MRR’s annual data collection cycle. This phase of MRR’s annual Fiscal Year data
collection is to track USAID obligations by reaching out to USAID Missions and
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Offices who may have obligated funding towards microenterprise programming
during FY 2011.

From December 2011 — March 2012, the MRR team surveyed 92 USAID
Missions/Offices. This year, the team added two new Missions/Offices (Bureau for
Food Security and Vietnam), and removed Burundi (which is covered by the East
Africa Regional Mission), and the Office of Agriculture (which is now part of the
Bureau for Food Security). The updated Mission List is presented below in Annex B
— FY 2011 Mission List.

For FY 2011, MRR captured $286,025,590 in partner-obligated funds for active
projects, and an additional $52,615,851 in funds for microenterprise programming
that is pending award. This is a roughly 30% increase from MRR’s FY 2010 reported
funds, which the MRR team attributes to improved outreach and increased reporting
on non-traditional microenterprise programming (namely food security). In addition,
28 of the surveyed Missions reported that they did not have any microenterprise-
related funding to report to MRR for FY 2011, and nine Missions did not respond to
the MRR call for data. Mission level reporting is detailed in Annex C — FY 2011
Funding Reported to MRR.

TASK B — MICROFINANCE, ENTERPRISE DEVELOPMENT AND ENABLING
ENVIRONMENT INSTITUTION TRACKING

The second phase of MRR data collection includes partner-level outreach and
tracking. During this phase, MRR collects results data from USAID implementing
partners in order to report to Congress on the impact and outreach of USAID’s
investments in microenterprise programming during the given fiscal year. For work
under Task B, the MRR team reaches out to all of the partner institutions identified
by USAID Missions during Mission-level data collection. The MRR team also
incorporates partner data related to USAID’s Poverty Assessment Tool (PAT)
implementation as well as Development Credit Authority (DCA) utilization.

During the quarter in question (April - June 2012), the MRR team completed FY
2011 partner level data collection. The total number of questionnaires assigned to
USAID implementing partners for the FY 2011 annual report was 230. MRR
received responses on 186 questionnaires — an 81 percent response rate. This
figure includes respondents who provided data as well as those who indicated “no
data to report.” In the case of the latter, valid reasons for partner institutions with no
data to report include: new activities for which data is not yet available; activities for
which there is no related client data, (such as the MRR project itself); activities that
ended prior to the start of the reporting fiscal year and are therefore not eligible to be
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surveyed; activities that ended prior to the MRR’s data collection period and whose
knowledgeable project personnel are no longer on hand to report data.

MRR introduced a revise to the partner level survey in FY 2011 — removing outdated
data points, and introducing new data points that contribute to USAID’s current
approach to microenterprise development. The team contracted IT firm WolfeReiter
to consolidate MRR’s four partner survey types (Enterprise Development,
Microfinance, Policy, and Poverty Assessment Tool) into one partner level survey. In
previous years, MRR would assign multiple questionnaires to projects with multiple
components, and for projects with ED and/or microfinance components operating in
countries with USAID PAT tools, MRR would assign one or both of the "Microfinance
with PAT" and/or "Enterprise development with PAT" questionnaires. With this, there
were many cases where one partner would receive two, three or four questionnaires.

To minimize the reporting burden on partners, remove duplication across
guestionnaires, and synch MRR with USAID's current, more integrated programming
approach, the MRR team developed this new partner survey model whereby all
partners receive one questionnaire with a built-in logic matrix presenting sets of sub-
guestions based on reporters' responses. With the new survey, MRR has also
incorporated new project taxonomy from the MPEP office that provides two
additional layers of data for project analysis and comparison. The team has received
positive feedback from reporters on the new survey, and confirms that it has
facilitated and streamlined the MRR reporting process.

TASK C — USAID MICROENTERPRISE RESULTS REPORTING PUBLICATIONS

During the quarter in question, the MRR team prepared the “Microenterprise Results
Reporting Annual Report to Congress, Fiscal Year 2011”7, submitting the first draft to
USAID for review on June 7, 2012. The team incorporated USAID feedback and
comments, and conducted several rounds of revisions on the cost effectiveness
analysis — which was new to the MRR report this year. The report was not cleared
through E3, PAICO and LPA in time for the Congressional deadline of June 30.

Under Task C, the team also prepares smaller reports and responds to other MRR-
related queries throughout the year. As of June 30, 2012, the team had prepared
the following items in response to USAID queries:

10/27/2010: analysis of USAID microenterprise obligations in Afghanistan and the
MENA region between FY 2003 — FY 2009

11/18/2010: analysis of USAID funding towards livestock, dairy and other animal
husbandry activities worldwide in FY 2009
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02/10/2011.: list of all USAID partners and their sub-recipients (reported in FY 2009)
prepared for the MPEP office in response to an inquiry from Results Educational

Fund.

03/10/2011: analysis of the following Congressional directives for the MPEP office in
preparation for meeting with Congressional staff:

1.

Increase investment in microfinance in Africa

Analysis of FY 2010 Mission-level data showed a 70% increase in investment
in microfinance in Africa, from $18,705,088 reported in FY 2009 to
$31,855,830 reported in FY 2010.

2. Make up to 25 percent of funding available to build institutional and
human capacity of microfinance institutions

The MRR team was not able to analyze this directive for FY 2010, as this
data is collected during the partner phase — therefore was not yet available at
the time of the request.

3. Dedicate at least 50 percent of microfinance and microenterprise
funds for grants and cooperative agreements to not-for-profit networks,
practitioner institutions, and non-governmental organizations (NGOSs).
Analysis of FY 2010 Mission-level data showed that 71% of microfinance and
microenterprise funds were allocated towards grants and cooperative
agreements.

4. Increase outreach to women, and the poor and very poor who are
currently without access to financial services.

The MRR team was not able to analyze this directive for FY 2010, as this
data is collected during the partner phase — therefore was not yet available at
the time of the request.

5/27/2011: analysis of rural client percentages in Enterprise Development and
Microfinance for the Bureau of Food Security.

08/19/2011: update for MPEP office on reported FY 2010 obligations from Associate
Awards under FIELD support mechanism.

9/14/2011: analysis of USAID funding for microfinance and enterprise development
from FY 2001 — FY 2010, including numbers of countries and clients reached.

12/01/2011: analysis of USAID funding for microfinance in FY 2008, FY 2009 and
FY 2010, including information on region, partner, and partner type.

12/21/2011: analysis of microfinance funding to Sudan and Kenya in FY 2008, FY
2009 and FY 2010, including information on sub recipients, i.e. local partner
microfinance institutions.
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01/04/2012: provided MPEP office with information on MFI partner operational and
financial sustainability.

02/06/2012: provided PAT project with information on USAID/Ghana partner
reporting in years FY 2007 — FY 2010.

03/15/2012: submitted Activity Plan to USAID for cost effectiveness analysis work to
be undertaken for FY 2011, and completed this analysis during the April — June
quarter.

05/07/2012: provided PAT team with data on FY 2011 PAT reporting to facilitate
their communication with partners specifically as it relates to PAT.

06/06/2012: provided PAT consultant with data on FY 2010 PAT reporting and FY
2010 PAT survey (with interim period where USAID is without a PAT implementation
partner, the MRR team has provided some additional support in this area).

06/15/2012: provided PAT consultant with feedback from MRR reporters on PAT
implementation and results.

6/29/2012: provided USAID with data needed for CGAP funder survey, including all
microfinance-related funding reported to MRR for FY 2011.

TASK D — MICROENTERPRISE RESULTS REPORTING WEBSITE

Website Hosting
In Year Two, DAI continues to host the MRR website at Peer 1 hosting. The website
continues to run without any complications.

Website maintenance

DAI continues to work with partner IT firm WolfeReiter for MRR website
maintenance in Year Two, and issued a second one-year Purchase Order to
WolfeReiter in December 2011. WolfeReiter built the current MRR website under the
previous MRR Task Order, and managed the data migration from the previous MRR
website to the new. Additionally, members of DAI's Office of Information
Management and Technology (OIMT) have advised the MRR team on website
maintenance and will continue to provide support as needed.

During the January — March 2012 quarter, DAl issued a separate purchase order to
WolfeReiter for updates to the partner-level survey and dashboard (as described
above under Task B).
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KEY CONSTRAINTS AND OTHER ISSUES

Late in March 2012, DAI learned that QED Key Personnel, Ms. Ruth Speyer, would
be leaving QED in early April 2012. Ms. Parvati Patil, full time QED employee and
part-time MRR Information Systems Specialist, subsequently replaced Ms. Speyer in
the Key Personnel role — approved by USAID in May 2012. In early April, USAID
informed DAI of probable budget cuts and requested that DAI/QED not fill the part-
time Information Systems Specialist position vacated by Ms. Patil when she replaced
Ms. Speyer. The team looks forward to working with USAID on the associated
contract, scope of work and budget revisions in the coming quarter.
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ANNEX A — PROJECT TIMELINE

MRR Tasks

Qct

Dec

Performance Period

FY 2012 (reporting on FY 2011)

Jan | Feb

Mar | Apr

May

June

July

Aug

Sep

Task A - Tracking of Estimated and Actual Obligations

A.1 Update operations manual

A.2 Update and maintain point-of-contact information for Missions and Operating Units

A.3 Update and distribute instructions to Missions

1]

A.4 Provide help desk support to Missicns

A.5 Obtain and review estimated and actual obligation data

A.6 Resolve data problems

A.7 Promote Mission data collection in Connections and on microLINKS

A.8 Finalize obligation data entry

Task B - Microfinance, Enterprise Development, and Enabling Environment
Institution Tracking

B.1 Assign appropriate questionnaire (ED, MFI, Policy) to implementing partners

B.2 Provide help desk support to implementing partners

L ]

[ ]

B.3 Follow-up with implementing partners to improve respons

B.4 Ensure data accuracy through data cleaning & identify

B.5 Finalize implementing partner data entry
Task C - USAID Microenterprise Results Reporting P

il
|

e ®

C.1 Cellect supperting informaticn and prepare draft report

C.2 Develop, produce, and disseminate the annual report

C.3 Prepare statistical annexes

Task D - Microenterprise Results Reporting Web Site

C.1 Maintain the MRR website and database

L ]

C.2 Refine MRR services

C.3 Develop new capabilities, as required

[ ] 1!

e e

C.4 Address inquiries for analysis

[ ]

C.5 Other tasks as assigned

Poverty Tools and DCA

Work with PAT team to develop appropriate procedures for PAT data collection

[ ]

Work with PAT team to develop language for Missions on PAT

[ ]

Adapt questionnaires to include any new PAT questions

Determine which institutions will report on PAT and assign questionnaires

Share PAT results data with PAT team

Contact DCA to obtain information on guarantees

Project Management

Submit annual work plan

Conduct regular meetings with Activity Manager

[ ]

Manage project finances, including budget management and invoicing

—
Manage subcontractors, venders, and consultants l" a (
o

L BN ]

NP

Prepare quarterly accrual reports

Develop quarterly progress reports

Conduct regular database and system backups
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ANNEX B = FY 2011 MISSION LIST

Mission First Name Last Name Title Primary Phone Email

Afghanistan Rahmatullah Zahin Project Management 0093 797 777 311 RZahin@usaid.gov
Specialist

Albania Alma Kospiri SME specialist +355 +4 2247285 3479 akospiri@usaid.gov

Angola Abdul Sumra TBD AbSumra@usaid.gov

Armenia Gayane Grigoryan Ms. 374 10 464-700 43-59 ggrigoryan@usaid.gov

Azerbaijan Ulker Akberova uakberova@usaid.gov

Bangladesh Row shan Akhter Assistant Program Manager |88 02 88 55500-22 2510 rakhter@usaid.gov

Belarus Larissa Piskunova Portfolio Analyst 380 44 492-7118 Ipiskunova@usaid.gov

Benin Michel Dayamba Deputy Program Officer 229 21 30-05-00 1103 mdayamba@usaid.gov

BFS - Bureau for Food Security Jeff Levine jlevine@usaid.gov

Bolivia Denise Fernandez AID Development Assistance |591-2-278-6544 dfernandez @usaid.gov
Specialist

Bosnia Emir Gazic 00387 33 702-300 131 egazic@usaid.gov

Brazil Alex Araujo Social and Economic 55 61 3312-7501 aaraujo@usaid.gov
Development Advisor

Cambodia Janet Law son 855-23-728-318 jlaw son@usaid.gov

CAR - Central Asian Republics Arna Maiketova Admin Assist / Project 7(727)2507612/15 (6351) amaiketova@usaid.gov
Management

Colombia Sandra Suarez Senior Budget Analyst 383-4105 ssuarez@usaid.gov

CRP - Caribbean Regional Program |Mansfield Blackw ood Senior Technical Specialist  [246 227 4118 4154 mablackw ood@usaid.gov

DG - Democracy and Governance |Lynne Schaberg 1202 789-1500 Ischaberg@usaid.gov

Dominican Republic Dora Plavetic (809) 731-7022 dplavetic@usaid.gov

DR Congo Meta Victor Mobula Agricultural Economics (243)81-88-41281 (243)81-  |vmobula@usaid.gov
Specialist 855-4445

East Timor John Young Office Director -2863|jyoung@usaid.gov

Ecuador Sofia Villalba Program Development 593 2 2232-100 605 svillalba@usaid.gov
Specialist

EE Bureau Lennora Doores-Fendell Program Analyst 202-712-4295 Idoores-fendell@usaid.gov

Egypt Rizkallah Zayat Project Management 2 02 522-6665 rzayat@usaid.gov
Specialist

B Salvador Sandra Lorena Duarte Financial Services Manager |(503) 2524-3362 sduarte@usaid.gov

ESP - Office of Environment and Nora Ferm nferm@usaid.gov

Science Policy - Global Climate

Change Team

Ethiopia Muluken Chanie Project Development mchanie@usaid.gov
Specialist

Georgia Nino Kobakhidze Program Management 99532544171 nkobakhidze@usaid.gov
Assistant

Ghana Abdulai Mahama Program Budget and 233 21 7411207 amahama@usaid.gov
Reporting Specialist

Guatemala Josefina Martinez Economist 502 2422-4112 jomartinez @usaid.gov

Guinea Ibrahima Camara Rural Development Specialist |(224)65-10-4678 icamara@usaid.gov

Guyana Chloe Mona Noble Program Management 592 225-7315 216 cnoble@usaid.gov
Specialist

Haiti Marie-Renée Vertus Senior Financial Sector (509)22-29-8507 mvertus @usaid.gov
Advisor

Honduras Carlos Solis Program and Financial 504 236-9320/238-5114 4030 |csolis@usaid.gov
Specialist

ICT - Office of Infrastructure & Judith Payne 202-712-0168 jpayne@usaid.gov

Engineering - Information and

Communications Technology Team

India Gulshan Bhatla Development Program 91 11 24198276 gbhatla@usaid.gov
Specialist

Indonesia Jacky Hendraw an 62 21 34359000 9230 jhendraw an@usaid.gov

Iraq Ali Al-Hussainy Private Sector Development |202-216-6276 AAl-Hussainy @usaid.gov
Specialist

Jamaica Kevin Fox Private Sector Development |[(876) 702-6587 kfox@usaid.gov
Officer

Jordan Mohammad Yassien 962-6-5906675 moyassien@usaid.gov

Kazakhstan Arna Maiketova Admin Assist / Project 7(727)2507612/15 (6351) amaiketova@usaid.gov
Management

Kenya Pharesh Ratego Project Management 254 20 862-2514 pratego@usaid.gov
Specialist

Kosovo Flora Arifi Program Development +381 38 243 673 143 farifi@usaid.gov
Specialist

Kyrgyzstan Arna Maiketova Admin Assist / Project 7(727)2507612/15 (6351) amaiketova@usaid.gov
Management

LAC Bureau Ben Sw artley Ag/Environment/EG Officer |202-712-1253 dsw artley @usaid.gov
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Mission First Name Last Name Title Primary Phone Email

Lebanon Georges Boulos 961-4-543600 ext 4589 boulosg@state.gov

Liberia William Massaquoi Agriculture Development 231-77-054824 ext 1473 w massaquoi@usaid.gov
Specialist

Macedonia Aleksandar Jovanovic +389 2 310-2145 ajovanovic@usaid.gov

Madagascar Jean Claude Randrianarisoa 261 20 261 20 2253920 3405 |jcrandrianarisoa@usaid.gov

Malaw i Martin Banda 265 1 772455/197 303 mbw banda@usaid.gov

Mali Halima Ouattara-Ayanou Markets and Trade Manager |TBD houattaraayanou@usaid.gov

MD Maria Stephens MRR COTR 1202 712-1426 mstephens @usaid.gov

Mexico Jose Luis Mota Program Development (55) 5080-2000 x4090 jmota@usaid.gov
Specialist

Moldova Lucia Martinenco Project Development 373 22 201842 Imartinenco@usaid.gov
Assistant

Mongolia Tuguldur Baavai Development Assistance TBD btuguldur@usaid.gov
Specialist

Montenegro Vesna Brajovic Senior Program & Information |+382 20 410 500 brajovicv@state.gov
Specialist

Morocco Fatine Bellamine TBD fbellamine@usaid.gov

Mozambique Rita Mapsanganhe Program Development and 258 21 3521 92 2192 rmapsanganhe@usaid.gov
Training Specialist

Namibia Shireen Strauss 264 61 273 700 sstrauss@usaid.gov

Nepal Anita Mahat-Rana Economic Specialist 977 1 4007200 4217 amahat@usaid.gov

Nicaragua Timothy O'Hare Senior Economist 505-252-7241 tiohare@usaid.gov

Nigeria Yemi (Ms.) Dada Program Budget Analyst 234- 09 09-4619356 ydada@usaid.gov

NRM - Natural Resource Management |Chris Kosnik Team Leader (202) 712 1364 CKosnik@usaid.gov

ODP - Office of Development Partners [Thomas Carter Cooperative Development 1202 712-5226 thcarter@usaid.gov
Program Coordinator

OHA - Office of HIV/AIDS Melissa Chiusano mchiusano@usaid.gov

Pakistan Sadia Naseer Administrative Assistant snaseer@usaid.gov

Panama Nilka Varela Dr. 507 507 207-7000 (Central); [nvarela@usaid.gov

207-7151 (Direct)

Paraguay Fernando Balsevich Development Assistance 595 21 220-715 190 fbalsevich@usaid.gov
Specialist

Peru Rosa Maria Chavez Development Assistant 511 618-1226 rochavez @usaid.gov
Specialist

Philippines Maria Teresita F. Espenilla Project Management 63 02 552-9849 tespenilla@usaid.gov
Specialist

PRH - Population and Reproductive Maggie Farrell Health Officer 202-712-0458 MFarrell@usaid.gov

Health

RDMA - Regional Development Nitasmai Ransaeva Development Assistance -7659|nransaeva@usaid.gov

Mission for Asia Specialist

Russia Natalia Usoltseva Program Management 7 495 728-5366 4933 nusoltseva@usaid.gov
Specialist

Rw anda Brian Frantz General Development Officer |250-252-596-800 bfrantz@usaid.gov

Senegal Oumou Ba 2218 69-61-71 ouba@usaid.gov

Serbia van Vukojevic +381 11 3064708 ivukojevic@usaid.gov

Sierra Leone Eddie Benya 23222 515-211 ebenya@usaid.gov

South Africa Conor Politz Private Enterprise Officer 27-12-452-2030 cpolitz@usaid.gov

Sri Lanka Timothy Ong Private Enterprise Officer 94 11 249-8026 tong@usaid.gov

Sudan Lokosang Lemi TBD lolemi@usaid.gov

Tajikistan Arna Maiketova Admin Assist / Project 7(727)2507612/15 (6351) amaiketova@usaid.gov
Management

Tanzania David Nyange Project Management 255 22 2668490 8496 dnyange@usaid.gov
Specialist

Turkmenistan Arna Maiketova Admin Assist / Project 7(727)2507612/15 (6351) amaiketova@usaid.gov
Management

Uganda Jackie Wakhw eya Development Finance 256 414 306001 / 306544 jw akhw eya@usaid.gov
Specialist 6544

Ukraine Larissa Piskunova Portfolio Analyst +380 44 492-7118 Ipiskunova@usaid.gov

USAID/East Africa Stephanie Wilcock TBD TBD TBD swilcock@usaid.gov

USAID/West Africa Michael Wyzan Senior Agricultural Policy 233 21 741432 mw yzan@usaid.gov
Advisor

Uzbekistan Arna Maiketova Admin Assist / Project 7(727)2507612/15 (6351) amaiketova@usaid.gov
Management

Vietnam Jay Kryk jkryk@usaid.gov

West Bank /Gaza Fadi Abdellatif Project Mgmnt Specialist 972 35114819 - fabdellatif @usaid.gov

WID Ed Lijew ski 1202 202-712-1088 elijew ski@usaid.gov

Zambia Ballard Zulu Deputy Team Leader, EG 260 1 254-303/6 ext 226 bazulu@usaid.gov

Zimbabw e Rudo (Ms.) Banda 263 4 250992 or 250993 206 |rbanda@usaid.gov
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ANNEX C - FY 2011 FUNDING REPORTED TO MRR

Mission/Office Partner Mechanism Number Location Eji%osrted
Afghanistan DAI 306-C-00-07-00503-00 Afghanistan $25,283,054
Afghanistan DAI 306-A-00-09-00508-00 Afghanistan $9,360,000
Afghanistan WOCCU World Council of Credit Unions 306-C-00-09-00531-00 Afghanistan $20,381,760
Afghanistan Chemonics 306-C-00-11-00531-00 Afghanistan $10,080,000
Afghanistan World Vision FFP-A-00-08-00067 Afghanistan $1,090,769
Afghanistan UN HABITAT 306-A-00-08-00505-00 Afghanistan $1,400,000
Albania DAI - AAC project EDH-I-00-05-00004-00 TO-08 Albania $750,000
Albania Chemonics International Inc. C No.182-C-00-09-00002-00 Albania $750,000
Azerbaijan Chemonics International Inc. 112-C-08-00002 Azerbaijan $400,000
United National Development Program
Belarus (UNDP) AID-113-10-11-00001 Belarus $817,320
Belarus International Organization for Migration 121-G-00-04-00707-00 Belarus $40,000
Center for International Private Enterprise
Belarus (CIPE) 121-A-00-07-00710-00 Belarus $644,000
EPP-1-00-04-00024-00 Task Order
Bolivia International Resources Group IRG No.5 Bolivia $400,000
EEM-I-00-07-00008 Task Order No.
Bolivia Chemonics International Inc. 08 Bolivia $800,000
EPP-1-00-06-00013-00 Task Order
Bolivia Chemonics International Inc. No.4 Bolivia $1,000,000
Bosnia Chemonics International, Inc. 168-C-00-09-00102-00 Bosnia $1,450,000
Bosnia Cardno Emerging Markets USA, Ltd. 168-C-00-09-00103-00 Bosnia $1,450,000
Cambodia DAI EEM-1-00-07-00009-00, T.O. NO. 04 Cambodia $1,300,000
Cambodia Fintrac Inc. AID-442-C-11-00001 Cambodia $200,000
Cambodia DAI EEM-1-00-07-00009-00, T.O. NO. 04 Cambodia $350,000
Cambodia DAI EEM-1-00-07-00009-00, T.O. NO. 04 Cambodia $150,000
Cambodia Fintrac Inc. AID-442-C-11-00001 Cambodia $2,600,000
Cambodia DAl EEM-1-00-07-00009-00, T.O. NO. 04 Cambodia $200,000
Colombia Associates in Rural Development 514-C-00-06-00300-00 Colombia $216,837
Colombia Associates in Rural Development 514-C-00-06-00301-00 Colombia $1,063,934
Colombia Creative Associates D-OTI-02030000900 Colombia $4,000,000
Colombia IOM International Organization for Migrations | CA 514-A-00-08-00301-00 Colombia $3,200,521
Colombia International Organization for Migrations CA-514-A-00-06-00305-00 Colombia $1,529,125
Colombia International Organization for Migrations CA-514-A-09-00001 Colombia $230,203
DR Congo DAl AID 623-C-11-0008 DR Congo $5,500,000
DR Congo Winrock International AID-623-A-11-00010 (GDA) DR Congo $891,353
DR Congo BIAC Bank 660-DCA-11-002 DR Congo $399,872
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Reported

Mission/Office Partner Mechanism Number Location S

DR Congo Mercy Corp AID-FFP-A-11-00008 DR Congo $7,114,300
DR Congo ADRA AID-FFP-A-11-00006 DR Congo $9,011,000
DR Congo FH AID-FFP-A-11-00007 DR Congo $11,677,200
East Timor National Cooperative Business Association AID-486-A-10-00011 East Timor $1,800,000
East Timor DAI EDH-1-00-05-00004-00 East Timor $3,118,350
Ecuador Small Development Assistance Activities Various Grants Ecuador $19,000
Ecuador FHI Development 360 LLC 518-A-00-08-00002-00 Ecuador $400,000
Ecuador FHI Development 360 LLC 518-A-00-08-00002-00 Ecuador $1,785,000
Egypt Aid to Artisans 263-A-00-10-00002-00 Egypt $703,007
Egypt The First Microfinance Foundation - Egypt 263-A-00-08-00054-00 Egypt $1,400,000
El Salvador GBSI - Global Business Solutions Inc. AID-519-C-12-00001 El Salvador $1,371,510
El Salvador GBSI - Global Business Solutions Inc. AID-519-C-12-00001 El Salvador $1,466,000
Ethiopia CARE/Ethiopia AID-663-A-12-00001 $2,280,000
Georgia Microenterprise Support $150,000
Georgia Chemonics International, Inc AID-114-C-11-00001 Georgia $1,057,757
Georgia Chemonics International, Inc AID-114-C-11-00001 Georgia $180,000
Georgia Chemonics International, Inc AID-114-C-11-00001 Georgia $2,820,000
Georgia Deloitte Consulting LLP AID-114-C-10-00004 Georgia $275,000
Georgia Microenterprise Support $40,000
Guatemala Save the Children Federation Inc. FFP-A-00-07-00001-00 Guatemala $57,225
Guatemala ASOCIACION SHARE DE GUATEMALA FFP-A-00-07-00010-00 Guatemala $213,598
Guyana Carana Corporation EEM-1-00-07-00006-00 Guyana $200,000
Guyana Carana Corporation EEM-1-00-07-00006-00 Guyana $60,000
Guyana Carana Corporation EEM-1-00-07-00006-00 Guyana $39,000
Haiti FHI Development 360 521-A-00-09-00025-00 Haiti $2,000,000
India TechnoServe, Inc. AID-386-A-11-00003 India $1,000,000
Indonesia Andara Bank 497-DCA-11-006 Indonesia $176,877
Indonesia DAI/AMARTA EDH-1-04-05-00004 Indonesia $500,000
Indonesia Mitra Bisnis Keluarga Ventura 497-DCA-10-005 Indonesia $213,908
Iraq Louis Berger Group / The Services Group 267-00-08-00500-00 Iraq $6,090,000
Jamaica The Competitiveness Company AID-532-A-11-00005 Jamaica $1,376,209
Kosovo Booz Allen Hamilton, Inc. EEM-1-00-07-00007-00 Kosovo $250,000
Kyrgyzstan Chemonics International EEM-1-09-07-00008 Kyrgyzstan $1,000,000
Lebanon Cooperative Housing Foundation 268-A-00-08-00024-00 Lebanon $3,390,000
Lebanon FHI 360 268-A-00-08-00041-00 Lebanon $1,561,860
Lebanon Volunteers for Economic Growth Alliance 268-A-00-09-00030-00 Lebanon $2,548,140
Lebanon ACDI/VOCA 268-A-00-10-00045-00 Lebanon $8,388,295
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Reported

Mission/Office Partner Mechanism Number Location S

Liberia DAl 669-C-00-11-00047-00 Liberia $325,000
Liberia ACDI/VOCA AID-FFP-A-A-10-00015 Liberia $32,385
Mali AFR/Mali Africare FFP-A-00-08-00069-00 Mali $93,700

EDH-I-00-05-00005-00 IICEM Task
Mali Abt Associates Inc. Order Mali $730,000
Mali Trickle Up 688-A-00-07-00041 $150,000
EDH-I-00-05-00005-00 IICEM Task
Mali Abt Associates Inc. Order Mali $2,295,000
Mali AFR/Mali Africare FFP-A-00-08-00069-00 Mali $468,499
Mali Catholic Relief Services (CRS) FFP-A-00-08-00068-00 Mali $318,072
Mali Catholic Relief Services (CRS) FFP-A-00-08-00068-00 Mali $1,901,566
Mali Trickle Up 688-A-00-07-00041 $350,000
MPEP The QED Group, LLC EEM-C-00-08-0004 Worldwide $514,949
MPEP International Finance Corporation AID-EGAT-I0-12-00001 Worldwide $2,640,000
MPEP Habitat For Humanity International EEM-A-00-09-00002 India $100,000
MPEP Opportunity International EEM-A-00-09-00004 Ghana $100,000
MPEP DAl EEM-1-00-07-00009-00 Worldwide $500,000
MPEP FHI 360 EEM-A-00-06-00001 Worldwide $171,500
MPEP Microenterprise Support $1,181,756
MPEP The QED Group, LLC EEM-C-00-08-0004 Worldwide $514,949
MPEP CGAP Consultative Group to Assist the Poor | AEG-G-00-07-00006 Worldwide $200,000
MPEP FHI 360 EEM-A-00-06-00001 Worldwide $171,150
MPEP Aga Khan Foundation EEM-A-00-09-00003 Afghanistan $100,000
Moldova Development Alternatives Inc AID-117-C-11-00001 Moldova $1,500,000
Morocco DAI EEM-1-07-07-0009 Morocco $12,231
Morocco DAI EEM-I-07-07-0009 Morocco $25,500
Namibia Project HOPE 674-A-00-10-00120-00 Namibia $1,163,075
Nepal Chemonics International Inc. AID-367-TO-11-0001 Nepal $3,257,404
Nepal Chemonics International Inc. AID-367-TO-11-0001 Nepal $3,143,169
Nicaragua Academy for Educational Development 524-A-10-00002 Nicaragua $125,000
Nicaragua CARANA Corporation EEM-1-00-07-00006-00 Nicaragua $345,000
Nicaragua Catholic Relief Services 524-A-00-07-00015-00 Nicaragua $1,460,000
Nicaragua Academy for Educational Development 524-A-10-00002 Nicaragua $125,000
Nigeria Abt Associates Inc. AID-620-LA-11-00001 Nigeria $350,000
Nigeria Abt Associates Inc. AID-620-LA-11-00001 Nigeria $1,550,000
Nigeria Chemonics International, Inc. 620-C-00-11-00004-00 Nigeria $1,800,000
Nigeria Partners for Development (PfD) 620-A-00-10-00003-00 Nigeria $700,000
ODP World Council of Credit Unions, Inc. AID-OAA-A-10-00019 Worldwide $149,685
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Reported

Mission/Office Partner Mechanism Number Location S
ODP Cooperative Housing Foundation AID-OAA-A-10-00026 Worldwide $130,167
ODP National Cooperative Business Association AID-OAA-A-10-00018 Worldwide $62,147
ODP National Cooperative Business Association AID-OAA-A-10-00018 Worldwide $62,147
ODP HealthPartners AID-OAA-A-11-00010 Uganda $252,652
ODP ACDI/VOCA AID-OAA-A-10-00027 Worldwide $79,671
ODP World Council of Credit Unions, Inc. AID-OAA-A-10-00019 Worldwide $149,665
ODP ACDI/VOCA AID-OAA-A-10-00027 Worldwide $79,671
ODP Cooperative Housing Foundation AID-OAA-A-10-00026 Worldwide $130,167
ODP Cooperative Resources International AID-OAA-A-10-00023 Worldwide $135,403
ODP Land O’Lakes, Inc. AID-OAA-A-10-00016 Worldwide $154,922
ODP HealthPartners AID-OAA-A-11-00010 Uganda $252,652
ODP Cooperative Resources International AID-OAA-A-10-00023 Worldwide $135,403
ODP Land O"Lakes, Inc. AID-OAA-A-10-00016 Worldwide $154,922
Mennonite Economic Development
Pakistan Associates 391-A-00-09-0 1131-00 Pakistan $102,453
Pakistan Food and Agriculture Organization 391-A-00-09-01122-00 Pakistan $4,900,000
Mennonite Economic Development
Pakistan Associates 391-A-00-09-0 1131-00 Pakistan $982,547
Pakistan Food and Agriculture Organization 391-G-00-10-01192-00 Pakistan $11,000,000
Dairy Rural Development Foundation
Pakistan (DRDF) 391-A-00-11-01206-00 Pakistan $2,500,000
Mennonite Economic Development
Pakistan Associates 391-A-00-09-0 1131-00 Pakistan $7,115,000
Peru Chemonics CO AID-527-C-07-00002 Peru $2,301,000
Philippines Microenterprise Support $90,156
Philippines Chemonics International, Inc. EEM-1-00-07-0008-00-MABS-IV Philippines $1,903,550
RDM/A Pact AID-486-A-11-00010 Burma $3,996,000
RDM/A The Bridge Fund AID-486-A-10-00003 Tibet $200,000
RDM/A The Poverty Alleviation Fund AID-486-A-10-00002 Tibet $200,000
RDM/A UNDP AID-486-A-09-00008 Burma $1,200,000
RDM/A Winrock AID-486-A-10-00001 Tibet $200,000
Russia Russian Microfinance Center 118-A-11-00005 Russia $800,000
Russia ACDI/VOCA 118-A-11-00002 Russia $900,000
Rwanda CHF International AlID-696-A-11-00008 Rwanda $1,500,000
Rwanda CHF International AlID-696-A-11-00008 Rwanda $2,500,000
Rwanda Development Alternatives, Inc, AID-696-C-10-00002 Rwanda $1,000,000
Rwanda World Bank AID-696-10-00001 Rwanda $1,000,000
Rwanda World Bank AID-696-10-00001 Rwanda $1,000,000
Rwanda International Fertilizer Development Center AlID-696-G-10-00001 Rwanda $1,232,448
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Reported

Mission/Office Partner Mechanism Number Location S
Rwanda Carana EEM-1-00-07-00006 Rwanda $1,488,693
Texas Agricultural Experiment Station
Rwanda (TAES) 696-A-00-06-00157 Rwanda $250,000
Rwanda Land O'Lakes AlID-696-A-12-00002 Rwanda $1,500,000
Serbia DAI EDH-1-00-05-00004 Serbia $1,668,000
Serbia DAI DFD-I-00-05-00250 Serbia $960,000
Serbia DAI EDH-1-00-05-00004 Serbia $1,832,000
Sri Lanka Microenterprise Support $45,000
Sudan Winrock - Bridge 650-A-00_09-00003-00 Sudan $2,500,000
Sudan Abt Associates 650-EDH-I-00-05-00005-00 Sudan $2,510,000
Tanzania ACDI/VOCA AID-623-1-10-00001 Tanzania $2,000,000
Tanzania Abt Associates AID-EDH-I-16-05-00005T Tanzania $1,630,000
Tanzania Booz Allen Hamiliton Inc. 621-C-00-11-00003-00 Tanzania $100,000
Tanzania Fintrac, Inc. EDH-I-07-05-00007-00 Tanzania $1,000,000
Ukraine Commercial Law Center AID-121-A-11-00004 Ukraine $120,000
Ukraine BAH Booz Allen Hamilton EEM-1-03-07-00007 Ukraine $250,766
Ukraine Chemonics International Inc. 121-C-11-00001 Ukraine $1,050,000
Ukraine Chemonics International Inc. EEM-1-06-07-00008 Ukraine $140,899
Ukraine International Organization for Migration 121-G-00-04-00707 Ukraine $30,000
USAID/East Africa Catholic Relief Services FFP-A-00-08-00080 Burundi $1,410,092
Uzbekistan DAI AID-176-TO-11-00002 Uzbekistan $450,000
Community Markets for Conservation
Zambia Limited AID-611-A-12-00001 Zambia $1,500,000
Zambia Catholic Relief Services FFP-A-00-07-000 04-00 Zambia $6,000,000
Zambia Michigan State University 611-A-00-11-0001 Zambia $750,000
Zambia Action for Enterprise 611-A-00-09-00005-00 Zambia $541,351
Zimbabwe Fintrac Inc EDH-1-08-05-0007-00 Zimbabwe $5,669,473
Total reported funds obligated towards microenterprise $286,025,590
CRP Agreement Pending LAC $1,093,000
CRP Agreement Pending LAC $100,000
CRP Agreement Pending LAC $100,000
Guatemala Agreement Pending Guatemala $118,724
Kenya Agreement Pending Kenya $1,400,000
Kyrgyzstan Agreement Pending Kyrgyzstan $5,301,978
Macedonia Agreement Pending Macedonia $1,360,000
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Reported

Mission/Office Partner Mechanism Number Location S

Malawi Agreement Pending Malawi $18,550,000
MPEP Agreement Pending Worldwide $2,024,750
MPEP Agreement Pending Worldwide $1,251,750
Peru Agreement Pending Peru $7,627,000
Rwanda Agreement Pending Rwanda $4,375,000
Sri Lanka Agreement Pending Sri Lanka $1,350,000
Sri Lanka Agreement Pending Sri Lanka $105,000
Zambia Agreement Pending Zambia $7,858,649
Total reported pending funds for future microenterprise programming $52,615,851

Angola No funds to report for FY 2011
Armenia No funds to report for FY 2011
Brazil No funds to report for FY 2011
CAR No funds to report for FY 2011
DG No funds to report for FY 2011
Dominican

Republic No funds to report for FY 2011
ESP No funds to report for FY 2011
Ghana No funds to report for FY 2011
Guinea No funds to report for FY 2011
Honduras No funds to report for FY 2011
Jordan No funds to report for FY 2011
Kazakhstan No funds to report for FY 2011
LAC Bureau No funds to report for FY 2011
Madagascar No funds to report for FY 2011
Mexico No funds to report for FY 2011
Mongolia No funds to report for FY 2011
Montenegro No funds to report for FY 2011
NRM No funds to report for FY 2011
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Mission/Office

Partner

Mechanism Number

Location

Reported
funds

Panama No funds to report for FY 2011
Paraguay No funds to report for FY 2011
Senegal No funds to report for FY 2011

South Africa

No funds to report for FY 2011

Tajikistan

No funds to report for FY 2011

Turkmenistan

No funds to report for FY 2011

Uganda

No funds to report for FY 2011

USAID/West Africa

No funds to report for FY 2011

Vietnam

No funds to report for FY 2011

West Bank /Gaza

No funds to report for FY 2011

WID No funds to report for FY 2011
Bangladesh Did not report for FY 2011
Benin Did not report for FY 2011
BFS Did not report for FY 2011
EE Bureau Did not report for FY 2011
ICT Did not report for FY 2011
Mozambique Did not report for FY 2011
OHA Did not report for FY 2011
PRH Did not report for FY 2011

Sierra Leone

Did not report for FY 2011
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